

Project Planning Phase

Sprint Planning Logic & Story Point Calculation

Date	29 June 2026
Team ID	SWTID-2026-8141
Project Name	Heart Disease Analysis and Visualization Dashboard
Maximum Marks	-

Sprint 1

Epic 1: Data Collection

User Story	Description	Story Point
USN-1	Collect heart disease datasets from public/sample sources	2
USN-2	Load datasets into the project	1

Epic 2: Data Preparation

User Story	Description	Story Point
USN-3	Clean missing and duplicate values	3
USN-4	Create required calculated fields for analysis	3
USN-5	Standardize and preprocess heart disease datasets	3

Total Story Points (Sprint 1): $2 + 1 + 3 + 3 + 3 = 12$

Sprint 2

Epic 3: Data Visualization

User Story	Description	Story Point
USN-6	Create cardiac hospital map visualization	2
USN-7	Create diagnosis and risk-factor comparison charts	2
USN-8	Create treatment cost and recovery visualizations	2
USN-9	Create top risk factor and chest pain analysis charts	4

Epic 5: Story Development

User Story	Description	Story Point
USN-11	Develop the Tableau Story with guided insights and publish it on Tableau Public	5

Total Story Points (Sprint 2): $2 + 2 + 2 + 4 + 5 = 15$

Total Story Points

Sprint	Story Points
Sprint 1	12
Sprint 2	15

Total Story Points = 27

Velocity Calculation: $\text{Velocity} = \text{Total Story Points Completed} \div \text{Number of Sprints} = 27 \div 2 = 13.5$ Story Points per Sprint

Planning Summary

Sprint 1 Deliverables:

- Heart disease datasets collected
- Data loaded into the project
- Data cleaned and preprocessed
- Missing values handled
- Dataset prepared for visualization

Sprint 2 Deliverables:

- Interactive Tableau Dashboard
- Cardiac Hospital Map
- Risk Factor & Diagnosis Analysis
- Treatment Cost Analysis
- Tableau Story
- Dashboard and Story published on Tableau Public
- Flask website integration
- GitHub repository and project documentation

This plan follows the same structure and story-point logic used in the original template, fully tailored to the Heart Disease Analytics project.